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Functional Area WBS #: 
10. Logistics – 
Transition Support     

Completed by: G. M Teske (ANL-W) T. G. Beseris (INEEL) 
 

FUNCTIONAL AREA SUMMARY FORM 

(ANL-W & INEEL Laboratory Consolidation to INL) 

Consider facilities, hardware, processes, procedures, personnel, training, database, etc. in your functional 
area. 

1) ACTIVITIES needed to transition 

What activities should be conducted to support to transition to a single contractor? When is the 
most opportune time to conduct each activity (pre-transition, transition, incoming contractor)? 
 
The functional areas covered in this WBS include 1)- laboratory space 2)- transition team office 
space and 3)- office space management systems. 
 
NOTE: The INEEL and ANL-W have demonstrated strong communication and worked closely 
during FY-2004 to jointly resolve space utilization concerns.   

Activities to transition functional area to one 
contractor 

3/1 – 11/15 
Pre-transition 

11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1.1. Develop strategy & recommendation for 
providing laboratory space and support for 
programs being expanded or being impacted by 
facility closures during the first year of new 
contract. X X  
 
1.2. Incoming contractor evaluate proposed 
strategy and initiate actions to implement those 
aspects judged appropriate.  X X 
2. If identified in the RFP, support the new 
contractor’s transition team (office space, 
telecommunications, & data networking). X X  
 
3. Review of office space management systems  X X  

3.1. Integrate office space management systems  X X 
 
2) GAP(S) 

In your functional area, identify gap(s) that may inhibit a smooth transition. Please list below.  
Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

 INEEL and ANL-W scientific and technical support staff have differing laboratory space 
needs and resources.   

 Some differences exist in office space management systems. 
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3) Other 

Are there issues or concerns outside of your functional area that may inhibit the consolidation? If 
so, please list.  Additionally, use the Gap/Risk Description form to define each gap/issue. 

 

4) Have you initiated any actions outside of this review to facilitate the integration? If so, please 
describe. 

 INEEL has identified the need for a laboratory replacement project, which is included in 
the INL Ten Year Site Plan. They have initiated activities to define the laboratory 
capabilities that are needed due to facility closure activities and expanding programs. 
ANL-W has been asked to review the needed capabilities to determine what support can be 
provided by their existing facilities.  

 Discussed data networking differences with Information Management POCs, Al Lewis 
(INEEL) and Jeff Staffon (ANL-W).  The data networking functions will need to be 
integrated.  It will be addressed, along with telecommunication integration, in WBS #12, 
Information Management. 
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Functional Area WBS #: 
10. Logistics – 
Transition Support     

Completed by: G. M. Teske (ANL-W) T. G. Beseris (INEEL) 
 

GAP/RISK DESCRIPTION FORM  

Please complete one form per gap. 

a) Describe the gap(s) that affects the integration of ANL-W and INEEL. 

INEEL and ANL-W scientific and technical support staff have differing laboratory space needs and 
resources.   

 

b) Rank the risk, on a scale of 1 to 5, associated with the above gap, and describe the impact(s)?  
(Risk 1 = minimal consequence on January 31, 2005: Risk 5 = operational barrier to laboratory on 
January 31, 2005) 

Risk: 1 

Description: No immediate impact on operations has been identified. However, additional 
accelerated closure actions may result in some operations being hindered. 

 

c) What steps should be taken to address the gap(s) and when (pre-transition, transition, incoming 
contractor)? Please indicate the owner of the action (ANL-W, INEEL, or both where applicable). 

 

 
3/1 – 11/15 

Pre-transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1. Coordinate resolution of laboratory space and 
laboratory support issues as they arise due to 
programmatic requests and facility closure actions 
during transition. INEEL/ANL INEEL/ANL  INL 
 
2. Identify areas where additional laboratory space 
will be needed in the next few years to meet 
planned program activities and accommodate 
programs affected by additional facility closures.   INL 
 
3. Develop a bridging strategy for providing near 
term laboratory space for expanding programs and 
programs affected by additional facility closures. INEEL/ANL INEEL/ANL  INL 

 
4. Review bridging strategy with new contractor.  

INEEL/ANL 
w/New 
Contractor INL 
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Functional Area WBS #: 
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Transition Support     

Completed by: G. M. Teske (ANL-W) T. G. Beseris (INEEL) 
 

GAP/RISK DESCRIPTION FORM 

Please complete one form per gap. 

a) Describe the gap(s) that affects the integration of ANL-W and INEEL. 

Some differences exist in office space management systems. 

 

b) Rank the risk, on a scale of 1 to 5, associated with the above gap, and describe the impact(s)?  
(Risk 1 = minimal consequence on January 31, 2005. Risk 5 = operational barrier to laboratory on 
January 31, 2005) 

Risk:  1 

Description:  No immediate impact to operations  

 

c) What steps should be taken to address the gap(s) and when (pre-transition, transition, incoming 
contractor)? Please indicate the owner of the action (ANL-W, INEEL, or both where applicable). 

 

 
3/1 – 11/15 

Pre-transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1. Review office space management systems  

New 
Contractor  

 
2. Develop plan to integrate office space 
management systems  

New 
Contractor  

 
 
 
 


